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CONTINUATION SHEET

PAGE 2 OF 2 PAGES

Appl # 1/Partlal

Post 4,805.00
Retain 240.25
Pay 4,564.75

DICKEY *HINDS MUIR Incorporaled APPLICATION # S 1/Partial
P.O. Box 22555 APPLICATION DATE 1/29/2020
Lincoln, NE  68542-2555 PERIOD TO : 01.31.20
Federal ID. # 47-0706351 Project: COL County Assessor Office Remodel ARCH. PROJECT NO 18010
Invoice # 202001.014 P.O.#: DHM JOB # 9887
Owner's Pro] #: 19-287
Percent Retainage= 5.00%
A B C D | E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | COMPLETED | PERCENT | BALANCE | RETAINAGE
NO. VALUE PREVIOUS | THIS APPLIC | STORED & STORED TO FINISH 5.00%
1 General Conditions 4,540 0 0.00% 4,540.00 0.00
2 Enclosures 3,757 0 0. 00% 3,757.00 0.00
3 Demolition Other 926 0 0. 00% 926.00 0.00
4 Carpentry Rough 5,161 0 0.00% 5,161.00 0.00
5 Carpentry Finish 3,786 0 0.00% 3,786.00 0.00
6 Carpentry Finish Cabinets - 1,926 0 0.00% 1,926.00 0.00
7 Thermal & Moisture 205 0 0.00%| 1205.00 0.00
8 Ml Drs & Frs Carpentry 4,369 0 0.00% 4,369.00 0.00
9 Specialities 106 0 0.00% 106.00 0.00
10 06-Casework 8,712 0 0.00% 8,712.00 0.00
1 08-Doors & Fin Hard 22,580 0 0.00%| 22,580.00 0.00
12 08-Glazing / Mirrors 1,915 0 0.00%|  1,9156.00 0.00
13 09-Mtl Studs/ Drywall 42,078 Q 0.00%| 42,076. 00 0.00
14 09-Acoustic Ceilings 6,383 0 0.00% 6,383.00 0.00
16 09-Resilient Firg / Base 1,558 0 0.00% 1,558.00 0.00
16 |09-Painting 11,373 0 0.00%| 11,373.00 0.00
17 21-Fire Sprinklers 14,792 0 0.00%| 14,792. 00 0.00
18 22-Plumbing 1,915 0|  0.00% 1,915.00 0.00
19 23-HVAC 20,264 0 0.00%|  20,264.00 0.00
20 |26-Electrical _ _T9am] B _ 0| _000%| ~79,111.00 0.0
21 Bond 4,805 4,805 4,805| " 100.00% 0.00 .240.25
0| #DIV/0! 0.00 0.00
APPROVED CHANGES TO THE CONTRACT
ITEM SCHEDULED WORK COMPLETED MATERIALS [COMPLETED| PERCENT | BALANCE | RETAINAGE
NO. VALUE PREVIOUS |THIS APPLIC| STORED | & STORED TO FINISH 5.00%
CO 1 0.00] #DIv/0! 0.00 0.00
Co? 0.00 #DIVIO! 0.00 - 0.00
Ccov 0.00| #DIVIO! 0.00 0.00
cor 0.00( #DIv/0! 0.00 0.00
co? 0.00{ #DIV/0! 0.00 0.00
TOTALS 240,260 0.00 4,805.00 0.00 4,805.00 2.00% 235,455 240.25
1 = Orlginal Contract Sum 240,260.00
2 = Change Orders 0.00
3 = Contract to Date 240,260.00 Col. D&E Col. F
4 = Completed & Stored 4.,805.00 No. 5a No. 5b Retainage
5 = Retainage 240.25 0.00 240.25
5a= 5.00% 240.25
Sb= 5.00% 0.00 240.25
6 = Earned Less Relainage 4,564.75
7 = Previous Payments (line 6 from previous) 0.00
8 = Payment Dug >>>5>>>>>>>>>>>55> 4,564.75 [C_THANKYOU ]
9 = Balance,Plus retainage 235,695.25




